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Pomes, Michael

From: robwandrew@mac-const.com
Sent: Wednesday, December 07, 2016 3:30 PM
To: William_Milliard@us.crawco.com; Robert Trump
Cc: Anita Ketola; Chris VanMeerhaeghe; Chris Kinn; Drouare, Douglas; Kelly Cratsenburg; Kyle 

Minden; Kyle Minden; Sac & Fox Truck Stop
Subject: RE: Powhattan Schedule

Categories: EZ Record - Shared

You can call me on my cell phone at 816-215-3430. 

 

Robert W. Andrew C.E. | President 

M.A.C. Corporation | www.mac-const.com  

Office: 816-229-6090 | Mobile: 816-215-3430 

 

 

 - "Where Grand Openings Begin" 
Real Estate Development - Engineering - General Contracting - CNG Filling Stations 
900 N.W. Hunter Drive Suite 2 South 

Blue Springs, MO 64015 

Office: 816-229-6090 | Fax: 816-229-6093 

 

-------- Original Message -------- 

Subject: RE: Powhattan Schedule 

From: <William_Milliard@us.crawco.com> 

Date: Wed, December 07, 2016 3:26 pm 

To: Robert Trump <rtrump@totalpetroleumservices.com> 

Cc: Anita Ketola <Anita.Ketola@anteagroup.com>, Chris VanMeerhaeghe 

<chris@rwtcompany.com>, Chris Kinn <ckinn@terranext.net>, 

<drouare.douglas@epa.gov>, Kelly Cratsenburg 

<Kelly.Cratsenburg@anteagroup.com>, Kyle Minden <kminden@edtkc.com>, 

"Kyle Minden" <ktminden@edtengineers.com>, <robwandrew@mac-const.com>, 

"Sac & Fox Truck Stop" <sacfoxtsmgr@jbntelco.com> 

 
Robert Trump & Robert Andrew,  

 
Sounds good to me and I assume Kyle Minden, so will be there on the 12th.  Who can Kyle or I call Monday in 
case we have a question about coming out?  

 
Regards, 

 
Bill  

William E. Milliard, AIC     
National General Adjuster 
Global Technical Services 
Crawford & Company 
10881 Lowell Ave., Ste. 130 
Overland Park KS 66210  
phone: 913-522-6216  
fax: 847-517-9380 
cell: 913.522.6216 
email: William_Milliard@us.crawco.com 
web: www.crawfordgts.com 
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From:        Robert Trump <rtrump@totalpetroleumservices.com>  
To:        robwandrew@mac-const.com, "Sac & Fox Truck Stop" <sacfoxtsmgr@jbntelco.com>  
Cc:        Chris Kinn <ckinn@terranext.net>, Chris VanMeerhaeghe <chris@rwtcompany.com>, drouare.douglas@epa.gov, Anita Ketola 
<Anita.Ketola@anteagroup.com>, Kelly Cratsenburg <Kelly.Cratsenburg@anteagroup.com>, William E. 
Milliard/CRAWFORDCO/US@CRAWFORDCO, Kyle Minden <kminden@edtkc.com>, Kyle Minden <ktminden@edtengineers.com>  
Date:        12/07/2016 02:53 PM  
Subject:        RE: Powhattan Schedule  

 
 

 

 

Hi all,  

   

Ok.  This helps with our planning and I will make additional adjustments in our work plan and cost 

estimate to factor in the colder weather week of the 12th.  My soil sampler is out of town the week of 

the 18th so we are going to have to make it work the week of the 12th.  

   

Robert, I will have to bring in a truck with heated valves and I don’t want to pay out the Sunday rates 

for that truck.  This means that we will start water removal on Monday the 12th so draw down will 

take some time during the day.  Also, please be prepared for possible expansion of excavation outside 

the current boundaries of the two tanks.  This will depend greatly upon the PID results as we move 

along.  If those results show additional excavation is needed with concrete saw cutting, then this could 

extend the time needed to get the balance of the back fill/soils removed.  

   

Do you have a current drawing/layout of utilities for the site and can you send it to me?  I remember 

we ran into conduit over the tank running North to the building and there are product lines running 

West, NW, from the tanks to the dispensers.  This will limit our expansion if the PID results warrant it 

to a NE/East direction.  Anything further to the South will run into the existing tank which I believe 

will remain on site.  

   

I spoke to Waste Management regarding the disposal of back fill/soils and they anticipate receiving an 

approval from the State for disposal at Rolling Meadows tomorrow.  I will have manifests for your 

dump truck drivers next week for the haul to and from Rolling Meadows.  

   

Thank you and let me know if you need anything further from me.  

   

Regards,  

   

Robert L. Trump  
   
   
   
   
From: robwandrew@mac-const.com [mailto:robwandrew@mac-const.com]  

Sent: Wednesday, December 07, 2016 2:21 PM 

To: Robert Trump <rtrump@totalpetroleumservices.com>; Sac & Fox Truck Stop <sacfoxtsmgr@jbntelco.com> 

Cc: Chris Kinn <ckinn@terranext.net>; Chris VanMeerhaeghe <chris@rwtcompany.com>; drouare.douglas@epa.gov; 

Anita Ketola <Anita.Ketola@anteagroup.com>; Kelly Cratsenburg <Kelly.Cratsenburg@anteagroup.com>; Bill Milliard 

<William_Milliard@us.crawco.com>; Kyle Minden <kminden@edtkc.com>; Kyle Minden <ktminden@edtengineers.com> 

Subject: RE: Powhattan Schedule  
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See my comments below in blue, along with the answers to the two questions you asked me, 

and acceptance of the 18th. as a revised start date.  

   

Thanks,  

   

Robert W. Andrew C.E. | President 

M.A.C. Corporation | www.mac-const.com  

Office: 816-229-6090 | Mobile: 816-215-3430 

 

 

 - "Where Grand Openings Begin" 

Real Estate Development - Engineering - General Contracting - CNG Filling Stations 
900 N.W. Hunter Drive Suite 2 South 

Blue Springs, MO 64015 

Office: 816-229-6090 | Fax: 816-229-6093  

   

-------- Original Message -------- 

Subject: Powhattan Schedule 

From: Robert Trump <rtrump@totalpetroleumservices.com> 

Date: Wed, December 07, 2016 9:16 am 

To: "Sac & Fox Truck Stop" <sacfoxtsmgr@jbntelco.com> 

Cc: robwandrew@mac-const.com, Chris Kinn <ckinn@terranext.net>, Chris 

VanMeerhaeghe <chris@rwtcompany.com>, drouare.douglas@epa.gov, Anita 

Ketola <Anita.Ketola@anteagroup.com>, Kelly Cratsenburg 

<Kelly.Cratsenburg@anteagroup.com>  

Good Morning All,  

   

I have been watching the weather forecast and it has been steadily declining this week.  After 

speaking to Teresa yesterday, I learned that the new tanks won’t be installed at this time.  However, 

removing the old tanks is still a pressing objective.  

   

This poses a problem from the perspective of water handling when temperatures are below freezing.  I 

have worked on many projects where we encounter cold temperatures and it is really a challenge and 

in some instances almost impossible to keep equipment and lines from freezing.  We have resorted to 

putting pumps inside the cabs of trucks with lines running into and out the other side with the heaters 

on high just to keep a pump from freezing.  I can tell you this is not fun and it is not very productive.  

   

We have heaters which we can put in the frac tank and electrically keep the water temperature above 

freezing.  However, we have also had instances where someone unplugged the electrical cords or a 

heater failed and we had a huge block of ice remaining in a steel tank that took weeks of blowing 

space heaters inside when outdoor temps were above 32 F to get the liquid out of the tanks.  We have 

to be careful that no free product is in the mix or this becomes a volatility issue with electricity within 

a hazardous space.  

   

I say all of this so everyone understands that water is a real challenge when temperatures are below 

freezing.  My experience at this site being in an open area with no city buildings surrounding it makes 

for strong winds and no building cover to provide some increase in temperatures during cold weather.  

   

So……..I don’t want to be the fly in the ointment but from what I see we are very limited for the rest 

of December in the days we have to successfully remove and haul water from this site in conjunction 

with the tank pull.  
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Given the fact that new tanks will not be installed at this time I don’t believe it necessary to attempt to 

dispose of any back fill materials or conduct the back fill monitoring to determine what back fill is to 

be hauled to the landfill. This can limit the volume of water to be handled at this time.  Without 

proper removal of contaminated soil and water it is not recommended we attempt to conduct the soil 

vapor monitoring until such time as the remaining contaminated back fill and water is removed or can 

be tested by PID when the new tanks are to be installed.You have misinterpreted our schedule. I 

have the tanks tentatively scheduled for delivery on 12-19-2016. Our goal is to remove the 

existing tanks, immediately excavate and soil farm any soil that needs to be removed, address 

any other environmental remediation in the immediate area of the tank excavation, prep the 

tank hole for the new tanks, and set the tanks off of the truck as they are delivered on 12-19-16, 

anchor the tanks, and backfill to the top of the tanks, tie the piping back together, complete the 

electrical work, backfill to subgrade, and pour back the paving. I anticipate that we would 

finish our work within three weeks subject to weather. 
 

   

Without the proper removal this will push the Soil Vapor Monitoring out further unless Doug 

Drouare, EPA region 7 has other thoughts regarding Soil Vapor Monitoring as requested in an earlier 

email. We will wait to hear what Mr. Drouare has to say and respond accordingly.  

   

The primary focus is to get the damaged tank empty enough to allow for the excavator to raise the 

tank and allow the balance of water in it to run back into the pit.  Once this pit is open any pooled 

water will prevent us from conducting the proper examination of the back fill from an environmental 

standpoint and it will most likely freeze over due to low temperatures.  

   

Robert Andrew:   How much water needs to be removed from the existing damaged tank (which is 

full at this time) to allow the excavator to hook and pull the tank up allowing any remaining water to 

fall back into the pit? With the large hole in the bottom of the tank, we can lift it, and let it drain, 

and unload, as we are removing the tank. I don't believe it will be a problem for the damaged 

tank. The second tank will be buoyant and we will be able to lift it out of the tank hole, after we 

pump the water in the tank into the tank hole or frack tank, so it shouldn't be a problem either. 
 

How much time is necessary to allow the excavator to open up everything around the tank so if water 

weight is sufficiently removed he can get the tank up? I would say it would take approximately 4-5 

hours to cut the additional paving, break out the concrete, uncover the tanks, cut the hold down 

straps, and be ready to lift the tank out of the ground. 
 

   

Given the attached forecast it would appear we have a day this Saturday but next week is very cold.  

   

It appears the following week Sunday through Wednesday would be the best for handling waters.  

   

Can I get feedback from everyone and can we agree to pushing this to the week of the 18th? The 18th. 

is okay for my schedule, subject to the approval of the owners. Understanding things have a way 

of changing here in the Midwest and quite rapidly.  

   

Thanks,  

   

   

Total Petroleum Services LLC  

   

Robert L. Trump  
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913-461-5985  

www.totalpetroleumservices.com  
   

   

 
Celebrating 75 years of service 1941-2016. 

Consider the environment before printing this message. 

This transmission is intended exclusively for the individual or entity to which it is addressed. This 

communication may contain information that is confidential, proprietary, privileged or otherwise 

exempt from disclosure. If you are not the named addressee, you are NOT authorized to read, 

print, retain, copy or disseminate this communication, its attachments or any part of them. If 

you have received this communication in error, please notify the sender immediately and delete 

this communication from all computers. This communication does not form any contractual 

obligation on behalf of the sender, the sender's employer, or the employer's parent company, 

affiliates or subsidiaries. 


